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Ms. Anna-Marie Cook
U.S. EPA
Region 9
75 Hawthorne Street
San Francisco, CA 94105-3901

Ms. Dot Lofstrom
Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826

Mr. John West
San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Mr. West:

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSIONS FOR ALAMEDA POINT
INSTALLATION RESTORATION (IR) SITE 34 DRAFT FEASIBILITY STUDY
REPORT, ALAMEDA, CALIFORNIA

In accordance with Section 14 of the Federal Facility Agreement (FFA) for the former
Alameda Naval Air Station, the Navy is submitting this extension letter for the IR Site 34 Draft
Feasibility Study (FS) Report. The extension is being requested to allow adequate time to
incorporate the results from the upcoming supplemental sampling at IR Site 34 in late 2008.
With this extension, the agencies will receive the Draft FS Report on April 8, 2009.

If you have any questions, please call Ms. Catherine Haran, the Remedial Project Manager,
at 619-532-0975, or me at (619) 532-0907.

Sincerely,

~.~dL~k-
GEORGE PATRICK BROOKS
BRAC Environmental Coordinator
By direction of the Director
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Copy to:
Ms. Xuan-Mai Tran
U.S. EPA
Region 9
75 Hawthorne Street
San Francisco, CA 94105-3901

Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael, CA 94903-3634

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 West Mall Square, Building I
Alameda, CA 9450 I
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